

## MONTHLY REPORT OF PURCHASE ORDERS PLACED DURING AUGUST-11

TENDER NO	ITEM / NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF TENDER	TYPE OF BIDDING SINGLE/TWO BID	LAST DT OF RECEIPT OF TENDER	NO OF VALID TENDER RECEIVED	NOS AND NAMES OF TENDERS QUALIFIED AFTER TECH. EVALUATION	NOS AND NAMES OF TENDERS <b>NOT</b> QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED	CONTRACT NO	CONTRACT DT	NAME OF CONTRACTOR	VALUE IN LAKHS	SCHEDULED DATE OF COMPLETION OF SUPPLIES
108	C' Type coupling	Open/domestic e-tender	17-12-10	Two bid	02-07-11	Five	Three (i) M/s R.S. Engineering Works (ii) M/s Acharya Safety Spares Corporation (iii) M/s Burma Engineering Works	Two M/s Katras Steel Fabricators (ii) M/s M.P. Jain & Sons .	Yes	0107	04-08-11	Burma Engineering Works	7.99	Commence 02 months of received of order and to be completed within 06-07 months thereafter

Under R/C	RC for supply of UG Drill Bits	<b>Purchase</b>	<b>Order</b>	<b>Placed</b> <b>No. 136</b>	<b>under</b> <b>Dt 30-08-10</b>	<b>Rate</b>	<b>Contract</b>	0108	04-08- 11	Gatewa y mining tools Pvt Ltd	32.4	5000- 6000 stone drill bits per months commen cing within 30 days or earlier from the date of receipt if order
--------------	---	-----------------	--------------	---------------------------------	------------------------------------	-------------	-----------------	------	--------------	---	------	---

Under R/C	RC for Cap Lamp Bulb	<b>Purchase Order Placed under Rate Contract</b> <b>No. 228 Dt 25-11-10</b>								0109	08-08-11	Engel Industries	9.50	To commence within 20 days which shall be reckoned from the 10th day of replacement of order and will be supplied @ 10000 nos per month thereafter .However ,earliest delivery will be highly appreciated
29	Filters maintenance kit	STE	21-06-11	Single bid	11-07-11	One	M/s BEML Limited	Nil	Proprietary basis	0110	09-08-11	BEML Limited	35.1	Within 120 days from the date of receipt of order.

11	Spares of BG-4EP Breathing Apparatus	STE	23-04-11	Single bid	10-05-11	One	M/s Joshep Leslie Drager Mfg Pvt Ltd	Nil	Yes	0111	10-08-11	Josep leslie drager Mfg Pvt Ltd	4.13	Supply to be completed within 18 weeks from the date of receipt of order.
102	Rotate Shaft for 24/96 Drag line	Open global e tender	11-12-10	Two Bid	31-01-11	Two	Two (i) M/s Vulcan Industrial Engineering Co Ltd (ii) M/s Bucyrus International Inc	NIL	Lowest	0112	11-08-11	Vulcan Industrial Engineering Co Ltd	28.4	Within 06-09 months
7	spares for PC1250-7 shovel	STE	12-04-11	Single bid	03-05-11	One	M/s Larsen & Toubro Ltd	NIL	Proprietary basis	0113	11-08-11	Larsen & Toubro Ltd	7.99	Within 90 days

16	LED Cap Lamp	Open Tender	09-05-11	Two Bid	20-06-11	Four	Two (i) M/s Flame Proof Udyog Pvt.Ltd (ii) M/s Flamepro of Equipments Pvt.Ltd	Two (i) M/s FCG Hi-Tech Pvt. Ltd (ii) M/s CSK Technologies	Yes	0114	11-08-11	Flameproof Equipments Pvt Ltd	213	Commence 03 months from the date of received of order and to be completed within 04 months thereafter
16	LED Cap Lamp	Open Tender	09-05-11	Two Bid	20-06-11	Four	Two (i) M/s Flame Proof Udyog Pvt.Ltd (ii) M/s Flamepro of Equipments Pvt.Ltd	Two (i) M/s FCG Hi-Tech Pvt. Ltd (ii) M/s CSK Technologies	Yes	0115	11-08-11	Flameproof Udyog Pvt Ltd	208	Commence 06-08 months from the date of received of order and to be completed within 03 months thereafter
1894	Supply of iron & steel	Under	MOU BOKARO with SAIL ,							0116	12-08-11	Steel Authority of India Ltd	256	As & when required

Under R/C	SE COPPER WIRE	Purchase Order Placed under Rate Contract No. 210 Dated 15-03-2011								0117	17-08-11	Khaitan Winding Wire (p) Ltd	7.78	Within 4-10 weeks
156	Supply of exploder	LTE	16-03-11	Two Bid	25-04-11	1	1, M/s Power India	Nil	Yes	0118	18-08-11	Power India	6.93	Within 04-10 weeks from the date of receipt of order. Delivery schedule shall be reckoned from the 10th day from the date of receipt of order and the date of receipt of materials at our stores shall be treated as the date of delivery.

Under R/C	RC for supply of UG Drill rods	<b>Purchase</b>	<b>Order</b>	<b>Placed</b> <b>No. 137</b>	<b>under</b> <b>Dt 30-08-10</b>	<b>Rate</b>	<b>Contract</b>	0119	23-08-11	Swastic Drilling Company Ltd	6.90	Commence 30 days or earlier from the date of received of order with 300 Drill Rods per month thereafter
Under R/C	RC for Supply of Explosive Box	<b>Purchase</b>	<b>Order</b>	<b>Placed</b> <b>No. 95</b>	<b>under</b> <b>Dt 25-08-09</b>	<b>Rate</b>	<b>Contract</b>	0120	23-08-11	Ashoka Sheet Metal works	2.20	To commence supply within a month and to be completed within 03 months from the date of purchase order.

Under R/C	RC for Supply of Explosive Box	Purchase Order Placed under Rate Contract No. 95 Dt 25-08-09									0121	23-08-11	Shaw Industries	2.20	To commence supply within a month and to be completed within 03 months from the date of purchase order.
1	DG Set	Open Tender	07-04-09	Two Bid	25-05-09	One	M/s Friends Power, Dhanbad	Nil	Yes	0122	24-08-11	Friends Power	6.47	Within 45 days after receipt of order	
159	Submersible Pump Set	Open Domestic e-Tender	06-04-11	Two Bid	10-05-11	One	M/s Pullen Pump Industries Pvt. Ltd	NIL	Yes	0123	26-08-11	Pullen Pump Industries Pvt Ltd	8.44	within 03(three) months or earlier	



30	Shot Firing Cable	Against RC, RC Open Tender	31-05-10	Two Bid	14-07-10	Two	Two (i) M/s Retco India, Bikaner Rajasthan , (ii) M/s Electromach Industries.	Nil	Yes	0124	26-08-11	Retco India	9.35	Materials shall be supplied in 2 Phase as indicated below 1st phase - 500 coil should be supplied in 1st phase and supply should commence within one month after receipt of order and should be completed before 30-10-11
----	-------------------	----------------------------	----------	---------	----------	-----	---	-----	-----	------	----------	-------------	------	---

KOL/18	Guillotine Shearing Machine	LTE	04-02-11	Two Bid	15-03-11	One	M/s. S.K.Engineers	Nil	Single	041	02-08-11	S.K.Engineers	7.51	To be supplied within 4 months or earlier from the date of receipt of order. Delivery schedule shall be reckoned from 10th day from the date of order and the date of receipt of materials at our stores shall be treated as the date of delivery.
--------	-----------------------------	-----	----------	---------	----------	-----	--------------------	-----	--------	-----	----------	---------------	------	--