

BHARAT COKING COAL LIMITED, MATERIALS MANAGEMENT DEPARTMENT, KOYLA BHAWAN, DHANBAD

STATEMENT OF PROGRESS OF PURCHASE ORDER OF VALUE EXCESS TO Rs.5.00 CRORES OF QUARTER ENDING June-2015 AS PER LETTER NO. 1777 &1782 DATED 18-12-2012 BY GM(VIG.) BCCL & CVC LETTER NO. 98-VGL-25 DATED 30-07-2012

SL	NAME OF VENDOR	PO NO	DATE	ITEM	Total Qty Consigned to all Areas	VALUE (Rs. Lakh)	MODE OF TENDER	DELIVERY SCHEDULE	SUPPLY STATUS AS ON 30-June-15
1	M/S Sandvik Asia Pvt Ltd	14	14/05/14'	Supply of 160 MM Drill	6 NOS	791.42	Global Tender Enquiry	Commencing within 3 month from the date of receipt of purchase & supply to be Completed within six months	4 Nos Supplied & 2 Nos due
2	M/s Mather & Platt Pumps Ltd	179	02/12/14'	Supply of Horizontal Bare Pump and Pump Sets	11 Sets	178.59	Domestic Tender Enquiry	Within 5 months	4 Sets Supplied , rest 7 are due
3	M/s Revathi Equipment	8	23/04/15	Supply of Blast hole drill model C-650D	7Nos	939.5	Global Tender Enquiry	Commencing within 3 month from the date of receipt of purchase & supply to be Completed within six months	NIL
4	M/s Tata Steel Ltd.	5	29/05/15	Supply of Black mild Steel Tubes ISI Marked of different sizes	28600 meter	329.48	Open Domestic E-tender	50% in first 2 Months and rest 50% in next 2 months	Total 4590 meter supplied 24010 meter due