DETAILS OF TENDERS/CONTRACTS FOR THE MONTH OF MAY.2011

chamber pacemaker

TENDER|ITEM / NATURE OF WORK| MODE OF DATE OF TYPE OF LASTDTOF| NOOF |NOS AND NAMES OF TENDERERS | NOS AND NAMES OF TENDERERS WHETHER [CONTRACT|CONTRACT NAME OF CONTRACTOR VALUE IN SCHEDULED DATE OF
NO TENDER | PUBLICATIO BIDDING RECEIPT OF VALID QUALIFIED AFTER TECH. NOT QUALIFIED AFTER TECH. CONTRACT NO DT LAKHS COMPLETION OF SUPPLIES
ENQUIRY N OF SINGLE/TWO TENDER TENDER EVALUATION EVALUATION AWARDED TO
TENDER BID RECEIVED LOWEST
TENDERER
EVALUATED
57 Lux Meter/Light Meter Open E- 27-08-10 Two Bid 05-10-10 Two M/s Micon Engineers M/s Accurate Measuring Systems | Yes 016 02-05-11 | M/s Micon Engineers 1.63 Within 12-09-11
Tender
12 Conclusion of RC for M&P STE 14-04-10 One bid 17.05.2010 One M/s Mather & Platt Pumps Ltd. Case of STE Case of STE 017 03-05-11  |M/s. Mather & Platt Pums Ltd | Annual off-take 'Within 03-4 months
120.00
67 R/C for Retreading of Open 22.09.10 Two 29.10.10 Three |1.Jagdamba Tyre Retreading NIL Yes 018 04-05-11  |M/s Jagdamba Tyre Annual off-take |Within 45 days from the date of
OTR Tyres for HEMM Co,2.Waidhan Engg.& Retreading Co collection.
Industries,3.CIO Tyres Pvt Ltd
Addendum to Purchase | XXXXXXXXXXX | XXXXXXXXXXX XXXXXXXXXXK | XXXXXXXXXXX | XXXXXXXXXKXK XXXXXXXXXXX XXXXXXXXXXX XXXXXXXXXXX 019 06-05-11 | M/s Jagdamba Tyre XXXXXXXXXXXXXX | Within 45 days from the date of
Order No 10-11/146, Retreading Co collection.
18-12-10
Committ| Supply of Water Cooler |Committee |16-03-11 Single bid  [19-03-11 Three |(Three) (I)M/s Bibro Engineering |0 Yes 020 09-05-11 | M/s Bibro Engineering Co 0.56 Ex Stock within 02-04 weeks
ee for Sinidih workshop Purchase Co,(Il) M/s Naman Agency, (lll) from the date of receipt of order
Purchas M/s S.S.Agarwalla Company
e
39 Supply of Stelizer Open 29-06-10 Two bid 16.08.2010 One M/sStandard Chemicals Nil Yes 021 11-05-11 |M/s Standard Chemicals 26 Within 45-60 days,
tender Corporation corporation
67 Supply of Medicine Open 17-07-09 Two bid 22-09-2009 | Thirteen |(Ten)i) Intas Pharmaceuticals (Three) (i) M/s Piramal Health Care |Yes 022 11-05-11  M/s Himalaya Drug Co 26.00 Within 30-45 days from the date
tender Gluconate Health Care Ltd (ii)M/s Karnataka Antibiotics & of collection.
Ltd(iii)M/s Ind-Swift Ltd,(iv)M/s The |Pharmaceuticals Ltd (iii)M/s Alkem
Pharmed research Lab.(v)M/s Laboratories Ltd
GlaxoSmithkline Pharmaceuticals
Ltd,Patna(VI)M/S Himalya Drug
Co (vii) M/s Pfizer Ltd(viii)M/s
Lupin Ltd(ix)M/s Medley
Pharmaceuticals Ltd (X)M/s
Galpha Laboratories Ltd
67 Supply of Medicine Open 17-07-09 Two bid 22-09-2009 | Thirteen |(Ten) i) Intas Pharmaceuticals (Three) (i) M/s Piramal Health Care |Yes 023 11-05-11  |M/s Lupin Ltd 2.8 Within 30-45 days from the date
tender Ltd,(ii) Gluconate Health Care Ltd (ii)M/s Karnataka Antibiotics & of collection.
Ltd(iii)M/s Ind-Swift Ltd,(iv)M/s The Pharmaceuticals Ltd (iii)M/s Alkem
Pharmed research Lab.(v)M/s Laboratories Ltd
GlaxoSmithkline Pharmaceuticals
Ltd,Patna(VI)M/S Himalya Drug
Co (vii) M/s Pfizer Ltd(viii)M/s
Lupin Ltd(ix)M/s Medley
Pharmaceuticals Ltd (X)M/s
Galpha Laboratories Ltd
67 Supply of Medicine Open 17-07-09 Two bid 22-09-2009 | Thirteen |(Ten) i) Intas Pharmaceuticals (Three) (i) M/s Piramal Health Care |Yes 024 11-05-11  M/s Pharmaed Research 2.16 Within 30-45 days from the date
tender Ltd,(ii) Gluconate Health Care Ltd (ii)M/s Karnataka Antibiotics & Laboratory Pvt Ltd of collection.
Ltd(iii)M/s Ind-Swift Ltd,(iv)M/s The |Pharmaceuticals Ltd (iii)M/s Alkem
Pharmed research Lab.(v)M/s Laboratories Ltd
GlaxoSmithkline Pharmaceuticals
Ltd,Patna(VI)M/S Himalya Drug
Co (vii) M/s Pfizer Ltd(viii)M/s
Lupin Ltd(ix)M/s Medley
Pharmaceuticals Ltd (X)M/s
Galpha Laboratories Ltd
96 FLC Winding Rope Open/domes 06.12.10 Two bid 13.01.2011 One M/s. Usha Martin Limited Nil Only tenderer 025 13-05-11  |M/s. Usha Martin Limited 10.51 Within 04 months
155 Coal Drill Panel Open 19-03-10 Two bid 19-04-10 Five Four (i) M/s Mineline (ii) M/s M/s Sait Mineline . Yes 026 13-05-11 |M/s ABC Electricals PvtLtd 17.52 Commencing within 03-04
tender Prabhu Switch gear Pvt Itd M/s months & Completion within 03-
ABC Electricals Pvt Ltd (iv) M/s 04 thereafter.
Electrotecnica .
93 R/C for Hoses for HEMM | Open 10.09.09 Two 21.10.09 seven Three (i).M/s Hydrokrimp AC Pvt |Four (i) M/s Soni Rubber Yes 027 16-05-11  M/s Hydrohose & Spares 17.52 Within 02- 03 months from the
.M/s Wintec Hose Pvt Products, (i) INDOFLEX(iii).ISA date of receipt of order
).M/s Hydrohose& Spares  |Services Pvt Ltd,(iv).C.K.Industries
93 R/C for Hoses for HEMM | Open 10.09.09 Two 21.10.09 seven Three (i).M/s Hydrokrimp AC Pvt Four (i) M/s Soni Rubber Yes 028 16-05-11 | M/s Hydrokrimp AC Pvt Ltd. Off Take Within 02- 03 months from the
Ltd,(ii).M/s Wintec Hose Pvt Products, (i) INDOFLEX,(iii).ISA annual value. |date of receipt of order
).M/s Hydrohose& Spares  |Services Pvt Ltd,(iv).C.K.Industries
93 R/C for Hoses for HEMM | Open 10.09.09 Two 21.10.09 seven Three (i).M/s Hydrokrimp AC Pvt |Four (i) M/s Soni Rubber Yes 029 16-05-11 |M/s Wintec Hose Pvt Ltd Off Take Within 02- 03 months from the
Products, (i) INDOFLEX(iii).ISA annual value. |date of receipt of order
Services Pvt Ltd,(iv).C.K.Industries
60 Supply of scanners Open 02-09-10 Two bid 08-10-10 2 1,M/s Minesource India 1, M/s Ni Yes 030 16-05-11 | M/s Minessource India 3.82 Within 08-10 weeks from the
tender date of receipt of order
94 Rack & Pinion for P&H Open 24.11.10 Two bid 17.01.11 Two 1.Vulcan Industrial Engg. yes 031 19-05-11  |M/s Vulcan Industrial 24.52 Within 06- 09 months from the
Shovel Co.Ltd,2.Misra & Brothers Engineering Co Ltd date of receipt of order
However early delivery be
accepted
51 Supply of Suction Machin LTE 03-08-10 Two bid 06-09-10 Two Two-(i) M/s Ritika Enterprises  (ii) | Nil Yes 032 21-05-11 | M/s Ritika Enterprises 0.96 Within 30-45 days,
M/s EL-Med Imaging
40 Spares for Eimco Elecon |STE 14.06.10 Single bid 01.07.10 One Eimco Elecon(India) Ltd Nil yes 033 23-05-11  |M/s Eimco Elecon (India)_ Ltd 1.3 Within 03- 04 months from the
Drill date of receipt of order
28 Supply of External LTE 29-04-10 Two bid 27-05-10 One M/sCannon Devices Pvt Ltd Nil Yes 034 25-05-11  |M/s Cannon Devices Pvt Ltd |1.87 Within 45 days,
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86 Roller Circle for EKG STE 28.12.10 Single bid  21.01.11 One HEC Ltd, Ranchi Nil Yes 035 26-05-11  |M/s HEC Ltd 26.38 Within 06- 09 months from the
Shovel date of receipt of order
However early delivery will be
accepted
6 Filters for PC-1250-7 STE 12.04.11 Single bid  |03.05.11 One L & T Ltd,Dhanbad Nil Yes 036 27-05-11  |M/s Larsen & Toubro Ltd 8.11 Within 03 months from the date
Shovel of receipt of order However
early delivery will be accepted
61 Spares for dorro-thickner |STE 01-10-10 Single bid  |22-10-10 One 1,M/s Hindustan Dorr- Oliver Yes 037 30-05-11  |M/s Hindustan Dorr-Oliver Ltd |18.67 Within 06 months from the date
Limited of receipt of order.
13 Engine Maintenance Kit |STE 26-04-11 Single bid 09.05.11 One BEML LTD, Dhanbad NIL Yes 038 31-05-11  |M/s BEML Ltd 4.9 Within 120 months from the
for Dozer D155/D355 date of receipt of order.
Kol/13 | Fish Plate & Fish Bolt & Open tender 12-01-11 Two bid 21-02-11 Six Two (i) M/s Genuine Trade centre |Four (i) M/s Acharya brothers (ii) M/s| Yes 027 10-05-11  |M/s Genuine Trade Centre 11.07 Commencing within 45 days or
Nuts (i) M/s Amar Engineering Works. |Arun Smithy Shop (iii)) M/s Rama earlier from the date of receipt
Industries (iv) M/s KND Industries of order
Kol/10 | Dog Nail 75mm long &  |Open tender 12-01-11 Two bid 17-02-11 Six Five (i) ) M/s Genuine Trade M/s Acharya Brothers Yes 028 19-05-11 |M/s Rama Industries 14.79 Within 02 months or earlier
10mm sq cross section centre (ii) M/s Amar Engineering from the date of receipt of order
Works. (iii) M/s Sree Biswakarma and to be completed within one
Industries (iv) M/s KND Industries month thereafter
(v) M/s Rama Industries
Kol/25 |MS Pipe of 4"(ss) 6"(ss & Open tender 01-03-11 Two bid 11-04-11 Thirteen |Seven (i) M/s Utkarsh Tubes and | Six (i) M/s S Jotindra Steel & Tubes Yes 029 20-05-11  |M/s TATA Steel Ltd 187.66 Within 30 days or earlier from
PE) & 8" PE pipes (ii) M/s Nezone Tubes (iii) Ltd (ii) M/s Skipper Steel Ltd (iii) M/s the date of receipt of order
M/s Advance Steel Tubes Ltd (iv) |Jindal (India) Ltd (iv) M/s Navratan
M/s Ravindra Tubes Ltd (v) M/s Pipes and Profile Ltd (v) M/s
Dadu Pipes (vi) Ms Tata Steel Ltd |Sidhkar ispat Pvt Ltd (vi) M/s
(vii) M/s Gourang Products. Gajanan Product
Kol/25 |MS Pipe of 4"(ss) 6"(ss & Open tender 01-03-11 Two bid 11-04-11 Thirteen |Seven (i) M/s Utkarsh Tubes and | Six (i) M/s S Jotindra Steel & Tubes Yes 030 20-05-11  |M/s Advance Steel Tubes Ltd 29.19 Within 30 days or earlier from
PE) & 8" PE pipes (ii) M/s Nezone Tubes (iii) Ltd (i) M/s Skipper Steel Ltd the date of receipt of order
M/s Advance Steel Tubes Ltd (iv) |Jindal (India) Ltd (iv) M/s Navratan
M/s Ravindra Tubes Ltd (v) M/s Pipes and Profile Ltd (v) M/s
Dadu Pipes (vi) Ms Tata Steel Ltd |Sidhkar ispat Pvt Ltd (vi) M/s
(vii) M/s Gourang Products. Gajanan Product
Kol/15 | MS Bolts & Nuts Open tender 12-01-11 Two bid 21-02-11 Three |Two (i) M/s Boldie Engg Works (ii) | M/s Acharya Brothers Yes 031 23-05-11 | M/s Sanskriti Agencies Pvt 33.13 Within 30 days or earlier from
M/s M/s Sanskrit Agencies (p) Ltd the date of receipt of order
Kol/15 | MS Bolts & Nuts Open tender 12-01-11 Two bid 21-02-11 Three Two (i) M/s Boldie Engg Works (ii) |M/s Acharya Brothers Yes 032 23-05-11 | M/s Boldie Engg Works 1.79 Within 30 days or earlier from
M/s M/s Sanskrit Agencies (p) Ltd the date of receipt of order
Kol/15 |Steel Flange of 150mm  |Open tender 22-01-11 Two bid 28-02-11 Three  Four (i) M/s Minoli Engg Works (i) Nil Yes 033 30-05-11  |M/s Genuine Trade centre 8.64 Within 02 months or earlier
NB & 200mm NB M/s Arun Smithy Shop (iii) M/s from the date of receipt of order
Genuine Trade centre and to be completed within one
month thereafter
Kol/15 |Steel Flange of 150mm  |Open tender 22-01-11 Two bid 28-02-11 Three  Four (i) M/s Minoli Engg Works (i) Nil Yes 034 30-05-11 | M/s Arun Smithy Shop 6.33 Within 02 months or earlier

NB & 200mm NB

M/s Arun Smithy Shop
Genuine Trade centre

(iii) M/s

from the date of receipt of order
and to be completed within one

month thereafter




